

PROJECT PLANNING PHASE

Project Title: STREAMLINING IT PROCUREMENT – AUTOMATING STANDARD LAPTOP PROCUREMENT

1. Introduction

The Project Planning Phase focuses on preparing a structured plan for developing and implementing the Standard Laptop Procurement Automation System using ServiceNow Flow Designer. This phase defines the project objectives, required resources, activities, timeline, team responsibilities, and expected outcomes. The main goal is to ensure that the project is completed in an organized and efficient manner.

2. Project Objectives

- Develop an automated laptop procurement workflow using ServiceNow Flow Designer.
- Reduce manual effort in the laptop request and approval process.
- Standardize laptop models and procurement requirements.
- Improve request tracking and approval management.
- Complete the project within the planned schedule.
- Ensure proper testing and documentation of the system.

3. Project Scope

3.1 In-Scope Activities

- Designing a standard laptop request process.
- Creating a laptop request form.
- Defining standard laptop specifications.
- Configuring approval workflows.
- Automating procurement request processing.
- Implementing status tracking and notifications.
- Testing the workflow and documenting the project.

3.2 Out-of-Scope Activities

- Direct integration with external laptop suppliers.
- Actual purchase order processing through external systems.
- Physical laptop delivery management.
- Payment gateway integration, unless included in the project requirements.

4. Project Requirements

4.1 Hardware Requirements

- Computer or laptop.
- Stable internet connection.
- Sufficient system resources to access ServiceNow.

4.2 Software Requirements

- ServiceNow Platform.
- ServiceNow Flow Designer.
- ServiceNow Tables and Forms.
- Web Browser.
- Internet Connection.
- Documentation Tool such as Microsoft Word or Google Docs.

4.3 Human Resources

- Project Team Members.
- Project Guide or Faculty Mentor.
- ServiceNow Administrator or Authorized User.
- Testing and Documentation Team Members.

5. Project Activities

The project will be completed through the following activities:

Phase 1: Brainstorming and Ideation

- Identify the problems in the existing laptop procurement process.
- Generate ideas for automating the procurement workflow.

- Select the project concept.
- Define the main objectives of the project.

Phase 2: Requirement Analysis

- Identify the requirements of employees and procurement teams.
- Define standard laptop specifications.
- Identify approval requirements.
- Prepare functional and non-functional requirements.

Phase 3: Project Design

- Design the system architecture.
- Prepare the process workflow.
- Design the request form and approval screens.
- Identify database tables and required fields.
- Plan security and access controls.

Phase 4: Project Planning

- Allocate responsibilities among team members.
- Prepare the project timeline.
- Identify the required tools and resources.
- Plan development and testing activities.

Phase 5: Project Development

- Configure the required ServiceNow tables and fields.
- Create the laptop request form.
- Develop the Flow Designer workflow.
- Configure approval actions and notifications.
- Implement request status updates.

Phase 6: Project Testing

- Test the request submission process.
- Test the approval and rejection workflows.
- Verify status updates and notifications.
- Identify and resolve errors.

- Validate the complete procurement workflow.

Phase 7: Project Documentation

- Prepare the project report.
- Document the system design and workflow.
- Add screenshots and testing results.
- Prepare the project presentation.

Phase 8: Project Demonstration

- Demonstrate the laptop request process.
- Show the approval workflow.
- Explain procurement status tracking.
- Present the project outcomes and future enhancements.

6. Phase Completion member name

Phase1: Brainstorming and Ideation - M.Devi

Phase2: Requirement Analysis - K.Dharshini

Phase3: Project Design-R.Chellaponnu

Phase4: Project Planning - M.Boomika

Phase5: Project Development-M.Devi

Phase6: Project Testing - R.Chellaponnu

Phase7: Project Documentation - dharshila

Phase8: Project Demonstration - M.Boomika

7. Risk Management

Risk| Mitigation

- Workflow Configuration Errors: Test each workflow step and verify the configuration.
- Incorrect Request Details: Use mandatory fields and validation rules.
- Approval Delays: Configure appropriate approval notifications and follow-up processes.
- Access Permission Issues Verify user roles and permissions.
- Data Entry Errors Apply suitable field validation and testing.
- Project Schedule Delays Monitor progress and allocate tasks according to priority.

8. Project Deliverables

The following deliverables will be prepared during the project:

- Project Brainstorming Document.
- Requirement Analysis Document.
- Project Design Document.
- Project Planning Document.
- Configured ServiceNow Workflow.
- Testing and Validation Results.
- Project Documentation.
- Project Demonstration and Presentation.

9. Expected Outcome

The Project Planning Phase provides a clear roadmap for developing the Standard Laptop Procurement Automation System. It ensures that project activities, resources, responsibilities, and timelines are properly organized. The planning process supports the successful development of an automated procurement workflow that reduces manual effort, improves approval tracking, and enhances the efficiency of IT procurement operations.